EMD Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm# | 7.0rg.

Sarah Lewallen 03/14/2005 05-0107 301-925-0865 3103A COTS HW

8. CCR Title: Install Dell in PVC for one week for Linux testing

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 3/14/05

CCR
Sarah Lewallen /s/ 03/14/2005 I

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”

PSR fill in Block 27).
Pamela Johnson /s/ 03/14/2005 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:DPLHW

checklist): Impact:

None None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

7.03 None - Under 100K

22. Source Reference: CINCR (attach)  [[JAction Item []Tech Ref. [[JGSFC [X|Other:
Synergy

23. Problem: (use additional Sheets if necessary)
Need network connectivity to the kickstart server from the HEG PC for testing installation instructions.

24. Proposed Solution: (use additional sheets if necessary)
Install Dell PC in PVC for 1 week. Connect to network and SAN.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not be able to test the install instructions

27. Justification for Emergency (If Block 15 is “Emergency”):
PCs scheduled to ship on 3/21/05

28. Site(s) Affected: [JEDF XIPvC [JVvATC [JEDC [JGSFC [JLaRC [JNSIDC [JsMC [JbMz []IDG Test Cell

[]Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: |Approved, App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 03/14/2005 FWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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